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I. INTRODUCTION

This is the fifth monthly letter progress report on
Navy Contract NOas 59-0117 (MAC Project 211) for the period
2 April to 3 May 1959. '

The objectives of this program are:

a. to evaluate combustion performance of a
28-inch diameter ramjet engine operating
at combustion pressures less than 6 psia

. _ for penteborane, HiCal-3, SF-1, and

o hydrocarbon fuels

N

b. to evaluate the structural reliability of
a full-scale nonmetallic tailpipe and
exhaust nozzle

c¢. to determine the infrared radiation of the
exhaust plume of a 28-inch ramjet engine
operating at combustion Pressures less
than 6 psia with penteborane, HiCal-3,
SF-1, and hydrocarbon fuels.

17, PROGRAM PROGRESS
7y All engine and infrared data have been reduced and
N analyzed. Currently, the final report is in preparstion. It

is anticipated that this report will be ready for transmittal
by 1 June 1959.

III. ESTIMATED COST TO DATE

The estimated cost, including all commitments, through
3 May 1959 is:

$87,624.00
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